
Town of Woodstock 
WPS School Facilities Upgrade Committee 
Wednesday, October 8, 2014 
 
Present:  Mike Bernardi, Chandler Paquette, Mitch Eaffy, Brian Musumeci, Richard 
Baron,  Jeremy. Sweren ,, Mike Dougherty, and Frank Baran. 

 
Minutes 

 
1. The meeting was called to order by Chandler Paquette at 7:02 a.m.. 
 
2. Approval of Minutes of Monday,  October 6, 2014. 

 
Tabled 

 
3. Payment of bills.  

None 
 

4. Discuss the total project, and plan for Board of finance presentation. 
Chandler Paquette explained why he called for this morning’s meeting with such 
short notice. He spoke with David Stein of Silver/Petrocelli who informed him the 
contingency amount previously recorded was for the bid process and not the 
project work. Mr. Stein was recommending a 5% contingency for the project 
work across the board.Mr. Stein also informed Chandler Paquette that he 
recommended the sum of $10,000 for legal fees. Frank Baran described the 
information he had concerning the fence around the elementary school and its 
location partially on Quassett school property. Discussion was held around the 
topic of whether or not the committee could use Silver/Petrocelli for the RFPs 
since they were alredy under contract. The consensus of the committee was to get 
a legal opinion. Discussion was held related to the approximate figures for the 
reimbursements the Town will receive for various aspects of the project. The 
topic of a time line for the project was discussed with the specific comments 
related to informing the Board of Finance of the desire to have the work on both 
the roofs and the A/C completed during the summer of 2015 and presenting the 
referendum to the Town for a vote. Included in the discussion once again was the 
question of could Silver/Petrocelli be used to write the RFPs for the school 
improvement projects. Chandler Paquette called for the next meeting to be held at 
6:30 p.m. prior to the Board of Finance meeting at 7:30 p.m. on Tuesday October 
14, 2014. Chandler Paquette questioned why encapsulating of the tunnels at WES 
had been eliminated from the project list. Mike Bernardi and Brian Musumeci 
responded that  it was felt adding the generator would greatly eliminate water 
build up problems by being able to consistently keeping the sump pumps 
working. It was also mentioned that the $200,000 estimated cost was very soft 
and it was thought better that other items were more important. Discussion held. 
Various committee members wanted to discuss the timeline for submission of the 
RFPs it was felt that having the RFPs available by early to mid-December 2014 



was ideal. Discussion  held. A discussion regarding which board was responsible 
for bringing the total amount of the project to the voters and questions related to 
the bonding process were held. Members of the committee discussed their 
responsibility or ability to advocate for the project. Discussion held. The topic of 
having a walk-through for the Board of Finance members of the proposed 
facilities up-grade items was held. 

 
 

 
5. Assign tasks and responsibilities to move forward. 

Mike Dougherty will talk to Donna Stefanik regarding the process  for the 
refenenda and for bonding.  

 
6. Correspondence and  Announcements. 

Chandler Paquette mentioned that he has had email correspondence with David 
Stein. He has also had email correspondence with Donna Stefanik regarding Bond 
Counsel. 

 
7. Citizens comments. 

 None 
 

 
8. Adjournment. 

Mitch Eaffy made a motion to adjourn the meeting at 8:27 a.m. Dick Baron 
seconded the motion.  
 
Unanimous.   Motion passed 

 
Respectfully submitted by 
Francis A. Baran 
 
 
 
 
 
 


